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25X1A  TOs
PROM:

25X1A REFERENCR: 778% ROUTINE

25X1A

25X1A 1. THIS MHBSAGE I8 FOR
2. SUBJECY; TASK CHANGE RECORD NO. 5
- 3. PURSUANT TO REFERENCED MESSAGE CONTRACTOR IS FROCEEDING WITH

TtiE FOLLOWING WORK AND PROCUREMENT:
PLANT ABARAANGEMENT ESTIMATED COBT
MOVE BNGINEERS

SECURITY FROVISIOCNC

SEX1A BQUIPMRNT
CALLULATORS
VAN DYKE
- BRUNING PRINTER:
BQUIPMENT
INSTALIATION
DEVELOPER Rack

~NSTALIATION DESTGR (JTILITIES)

BSTIMATED CO8T

o THIS BSTIHATED COST I8 3UBSTANTIALLY LOWER Cuad 53U« sUTHCRILED

A
IN REFERENCED MES&xGE DUR TG THE POLLOWING REDUCTIONS IK REGUIRRMKAIS g

T ey
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A. REDUCTION DUB T0 DECIBION T0
PURCHASE ITIMB COSTING LES3

B. REDUCTION DUR 1O DBCISION THAT
CHRTAIN PLANT REARRANGEMENTS
WHICH WRRE CONTAINED IN ORIGI-
NAL PRESEMTATION WERE ORDINARY
ABRRANGEMENT AND BHOULD BE
CHARGED TC OVERHRAD

5, UNDER BSTABLISHED ACCOUNTING PROCHEDURES, PLANT REARRANGEMENTS
OF AN ORDINARY NATURE ARE CHARGED TC CVERHEWD. RBARRANGEMENTS WHICH
ARE RBQUIRED PRIMARILY DUR TO SBECURITY CONSIDBRATIONS ARE, UNDER
CONTRACTOR'S8 PRACTICES, DIRECT CHARGES. THE RBARRANG EMRNTS TO BE
ACCOMPLISHED A8 A DIRECT CHARGR, WHIC: ARE NOTED ABOVE, ARE CONSIDERED
TO BE REQUIRED PRIMARILY 8Y S8ECURITY CONSIDERATIONS AND UNDER CONTRAC-
TOR'S8 PRACTICES MUST BER CONSIDERED AS DIRKCT CONTRACT CHARGES.

6. SUQGRST THAT FUNDS REMA INING DUE TO abUVE REDUCTION IN REQUIRE-
MENTS BE APPLIED OR RETAINED FOR THE FOLLOWING:
4. PRIOR TO SUBMISSION OF THE REBQUIREBMENT W.liCd RESULTRD

IN REFERENCED MESSAGE CONTRACTOR HAD ACCOMPLIBHID
CERTAIN RBARRANGEMENTS WHICH WBRE REQUIRED DUE TC
TR UNUSBUai SECURITY CONSIDERATIONS OF THIS PROGRA M.
THESE RBARRANGEMENTS MUST UNDER THE PQLICY ABOVE
DRSCRIBED SR TRBATED A3 DIRECT CHARGES: HOWEVER,
NO ALLOWANCE HAS BEEN MADE IN BSTIMATED CO8T OR
FUNDS8 FOR THIS WORK. ESTIMATED COST OF THIS WORK
18
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5.

10.

11.

BASIC TASK

TCR NO. 1
TCR NO. ¢
TCR NO. 3
TCR NU. 4

TCR NO.

Ay
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B. CONTRACTOR MNUST 800¥ HAVE ATTHORITY TO PROCURE
ADDITIONAL ITHS. A LISTING OF THESE ITEMB8 WILL
BE FUANISHED B THE IMMEDIATE FUTURE. 25X1A

PURSUANY TO ITEM « ABOVE THR ESTIMATED COST OF THE CONTRACT
SHOULD BE INCRMABK BY

PURSUANT TO ITEM 6-4 ABOVE THE BSTIMATED COST OF THR CONTRACT
SHOULD BB INCRIMMBID BY

25X1A

PURSUANT TO ITRM & ABOVE THE FIARD FEE SHOULD BE INCRBASKED

BY (WHICH I8 THE EBTIMATED CO8ST OF SPECIAL 55vqA

REARAANGRMENT ITFmMS)

PURSUANT TO ITRM ¢-A ABOVE IhB FIXED FEE 38H0ULD BE INCREASED

BY (WHICH IS THE ESTIMATED CUST OF SPECIAL 25X1A

RBARRANGIEMENT IT 3G,

BASED ON TiHE PORRGCING CONTRACTOR 3UBMITS THR FOLLOWING CHANGE

IN ESTIMATED COST AND FIXEC FRE FUR TCR NO. 5.

BIIMIER co8  EIXED FEE IQTAL

TOTALS

ADJUSTEL
TOTAuw
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12, PURSBUART TO ITBM 7-B ABOVE THERE RMINIHG PORTION OF THER
25X1A AUTHORIZRD AFPTER APFLICATION OF TO THIS TCR NKO. 25X1A
SHOGULD BE RERTAINED POR FUTURE NEBD3 URDER THIS PROGRAM.
BND OF MESBAGE
25X1A
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